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Following are minutes of the meeting held at the CED construction
trailers on 9/19/85 at 9:30 a.m.

1. Construction Progress

a. Hydro test of 2 exotherm joints passed. This allows manhole
1-EE to be water tested (9/20/85). All pipe between
manholes 1-EE and 2-AA has been concrete encased. This
allows piling to be pulled between these manholes (except
for sheet piling at manhole 1-EE). Backfilling can then be
completed.

b. Approximately 20 joints will be tested on 9/20/85 between
manholes 2-BB and 2-CC.

c. All 42" pipe has been placed in the trench between manholes
2-AA and 2-BB. Joint installation work is in progress.
Plan to test by the end of next week on this run.

d. The bases for manholes 2-CC and 2-EE have been poured, and
the walls are being formed.

e. The cleanout has been installed on lateral L-34 and the
remaining pipe encased. This lateral can now be totally
backfilled.

f. Sample house received and will be set 9/19/85.

g. There is some muck in the trench between manholes 2-AA and
2-EE. This area needs to be dried up so base can be laid.
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h. Work in progress on the section of pre-encased pipe that
goes between manholes 1-JJ and 1-D-l.

i. The sewer pipe on the north side of manhole 1-GG has been
tied into the existing ACL line. Joints are complete and
curing. The line will be encased Monday.

j. Piling will be driven starting next week between manholes
2-CC and 2-DD.

k. Cleanup of the area continues.

2. Internal Manhole VJork

a. Manhole 1-AA. Flume and floor brickwork are complete. Now
bricking walls.

b. Manhole 1-BB. The cloth strips are being applied today.
The finish coat of furan will be applied Monday. Brickwork
to start approx. 1 week from Monday (9/30/85).

c. Manhole 1-CC. The final asphalt membrane layer will be
installed starting 9/20/85. The furan membrane work will
start immediately after this work is complete.

d. It was noted that the cloth installation on the furan should
be in sections approx. 38* x 38" maximum.

e. Fleischer Seeger will need a fourth manhole to work on in
about 2 weeks.

3. Junpers

a. The final details of the T-3 jumper should be resolved
today. Lichtenheld. Alberici can then order the fittings.

b. Manhole entry procedures required for the two manholes (4C
and 33B). Martini and Carrico.

c. Lichtenheld to make one final check of flows with Nelson.

d. The T-3 jumper work is now scheduled to start 10/3. There
are a number of reasons for proceeding with this work
immediately:

1) The ground water level is now very low and no dewatering
will be required.

2) The weather is good. (As opposed to winter
installation.)
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3) We need to find out if we have any problems installing
this ^unper ASAP so we can make adjustments if necessary.

4. Departr.ent 245

a. Piling for culvert pipe under track 4 to be driven starting
or. Monday, 9/23.

b. A list of guidelines for working around the 245 area
follows: (From Jody Colling)

1) The tunnel will be installed 10/1 to 10/11.

2) Exploratory digging is complete.

3) Before starting the work between manholes 2-DD to 3-AA,
the following items need to be accomplished.

a) Provide slab access north end of old CED warehouse
pad.

b) Need forklift bridge across 2-CC to 2-DD trench for
access to dept. 245 from south.

c) Finish exploratory digging (complete).

4) 2-CC to 2-DD must be finished before starting north of
dept. 245 on the 3-AA to 3-BB trench. (Possible problem
area.)

5) Look at providing access from the west to the east north
of manhole 2-AA.

6) Must have box car unloading dock access north of 3-AA to
3-BB excavation.

7) Must modify east truck dock before starting 3-AA to 3-BB.

c. In order to maintain the operation of dept. 245, work from
manholes 3-BB to 3-CC may be restricted. (This situation
needs to be reviewed to see if there is a way around this
limitation.)

d. The ground water level is currently very low north of dept.
245. Nonetheless, a dewatering pump is being installed by
9/20 at fll hole to insure a dry excavation.
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5. ACL Shutdown

Nelson has furnished the following information pertaining to the ACL
shutdown:

The present scheduled 'maintenance turnaround* for dept. 251
(ACL) is to begin 11/12/55. The minimum outage presently
scheduled is 12 days.

During the first day or day and a half, the dept. will be in a
"wash down" phase. Upon completion of the wash down sewer flows
will be minimized. There will be no major process flows in the
existing 15" or 18". A small quantity of water will be flowing
from the treatment facilities during this period.

The existing flows in the 18" sewer from the treatment
facilities are: 450 gpm; temp of 20° to 30°C and a ph 1 to
1.5.

The suggested material of construction for the flume through
manhole 1-DD for this stream is Fibercast CL2030 piping.

6. Miscellaneous

a. The pipe from manhole 2-FF interferes with the 42' pipe
coming out of manhole 2-CC. Two options are being reviewed:

1) The sewer pipe from manhole 2-FF may have to flow to
manhole 2-DD.

2) Manhole 2-FF could be eliminated and pipe changes on
existing manholes may be made.

Lichtenheld and Nelson to look at the existing manholes to
determine their condition and suitability for this work.

b. Construction will work this Saturday and will extract or
drive piling. Carrico to handle permits.

c. Procedures for tie-ins of each manhole have been discussed
to manhole 2-AA. Martini and Petterson to publish these
procedures for review and comment.

d. water is leaking into the portion of the trench that has
been excavated east of manhole 2-CC. Petterson to resolve.
(This is not a dewatering problem.)
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e. Discussions were held pertaining to interpreting the
Kor.ssrt'. specifications for manhole wall and encasement
tclercnccs" relating to bulges and depressions. Alberici and
Kor.santo currently disagree. The discussion centered around
manhole 1-DD. Resolution was delayed until the surfaces of
manhole 1-EE can be checked after the water test is complete

The next progress meeting will be held on Thursday, September 26 at
9:30 a.m. at the construction trailers. All Monsanto personnel are
to meet prior to this meeting at 9 a.m.

Sordon Grunamann
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